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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
R-56F - NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings $996,307.48 $859,457.06 $136,850.42
$3,615,214.59 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $996,307.48 $859,457.06 $136,850.42
ontractor: Date Let 09.03.2015 $3.617.308.21 Retainage $.00 $.00 $.00
WESTERN ENGINEERING COMPANY, INC. ated Zt- -03. Escrow Amount $.00 $.00 $.00
1149 HIGHWAY 44 _ Datf; Awar ed : gz-;i-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
PO BOX 350 : 28% Net Earnings $996,307.48  $859,457.06 $136,850.42
Date Notice for Work to ]
Begin:  03.21.2016 % Time Comp
HARLAN IA 51537-0350 - e 550,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)755-5191 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61480 000 NH-83-2(136) 083 76.67 79.69 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $996,307.48 $859,457.06 $136,850.42
Project Manager District Engineer
Pedersen, Troy 07.19.2016 Craig, Cameron 07.19.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L019.13 1.50 1,310.000 1,965.00
0001 0001 0030.10 5,000.00 1.000 5,000.00 EROSION CONTROL, CLASS 1D SY 1,310.000 1,965.00
MOBILIZATION LS 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 43,757.00
0002 0002 1009.00 7,500.00 1.000 7,500.00 Current 43,757.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,500.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9
0003 0003 1011.00 30.00 1.000 30.00 0009 0009 0030.60 6,000.00 1.000 6,000.00
WATER MGAL 1.000 30.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0.000 0.00 0.000 0.00
0004 0004 1030.00 75.00 41.000 3,075.00 0010 0010 6004.48 620.00 21.100 13,082.00
EARTHWORK MEASURED IN EMBANKMENT CY 41.000 3,075.00 BRIDGE JOINT NOSING CF 21.100 13,082.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1101.00 15.00 857.000 12,855.00 0011 0011 6005.32 105.00 86.300 9,061.50
REMOVE PAVEMENT SY 857.000 12,855.00 PREFORMED EXPANSION JOINT, TYPE A LF 86.300 9,061.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 8.00 1,079.000 8,632.00 0012 0012 6007.12 210.00 194.000 40,740.00
REMOVE ASPHALT SURFACE SY 1,079.000 8,632.00 CONCRETE BRIDGE DECK REPAIR SY 194.000 40,740.00
0.000 0.00 19.282 4,049.22
0.000 0.00 0.000 0.00
0007 0007 7017.00 5.00 940.000 4,700.00 0013 0013 6030.00 10,500.00 1.000 10,500.00
REMOVE GUARDRAIL LF 940.000 4,700.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 10,500.00
0.000 0.00 151456.00 LT. 0.500 5,250.00
0.000 0.00 0.000 0.00
0014 0014 6131.23 5.00 3,426.000 17,130.00
PENETRATING CONCRETE SEALER SF 3,426.000 17,130.00
0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 6617.25 550.00 7.000 3,850.00 0022 0022 6131.23 5.00 3,425.000 17,125.00
CONCRETE REPAIR SF 7.000 3,850.00 PENETRATING CONCRETE SEALER SF 3,425.000 17,125.00
83.210 45,765.50 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 6960.11 310.00 81.000 25,110.00 0023 0023 6617.25 720.00 5.000 3,600.00
BRIDGE APPROACH REPAIR SY 81.000 25,110.00 CONCRETE REPAIR SF 5.000 3,600.00
0.343 106.33 115.816 83,387.52
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9 Contracted 12547350 0024 0024 6960.11 320.00 82.000 26,240.00
Current 125,473.50 BRIDGE APPROACH REPAIR Sy 82.000 26,240.00
In place 61,171.05 0.168 53.76
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", - GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", - Contracted 128,288.50
0017 0017 0030.60 6,000.00 1.000 6,000.00 Current 128,288.50
MOBILIZATION LS 1.000 6,000.00 In place 103,995.52
1.000 6,000.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0018 0018 6004.48 620.00 21.100 13,082.00 0025 0025 0030.70 6,400.00 1.000 6,400.00
BRIDGE JOINT NOSING CF 21.100 13,082.00 MOBILIZATION LS 1.000 6,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 6005.32 105.00 86.300 9,061.50 0026 0026 7011.20 25.50 269.000 6,859.50
PREFORMED EXPANSION JOINT, TYPE A LF 86.300 9,061.50 W-BEAM GUARDRAIL LF 269.000 6,859.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 6007.12 220.00 194.000 42,680.00 0027 0027 7011.30 36.00 272.250 9,801.00
CONCRETE BRIDGE DECK REPAIR SY 194.000 42,680.00 THRIE-BEAM GUARDRAIL LF 272.250 9,801.00
42.292 9,304.24 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6030.00 10,500.00 1.000 10,500.00 0028 0028 7020.00 2,250.00 2.000 4,500.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,500.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,500.00
0.500 5,250.00 0.000 0.00

151+56.00 RT.
0.000 0.00 0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 7020.61 2,250.00 2.000 4,500.00 0036 0036 1020.06 48.00 114.000 5,472.00
THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,500.00 FLEXIBLE POST DELINEATOR EACH 114.000 5,472.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0030 0030 7022.50 6,400.00 2.000 12,800.00 0037 0037 1020.20 36.00 2.000 72.00
BULLNOSE-12.5' EACH 2.000 12,800.00  INSTALL CHEVRONS EACH 2.000 72.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 7024.25 2,600.00 2.000 5,200.00 0038 0038 2010.00 65.00 20.000 1,300.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,200.00 CRUSHED ROCK SURFACE COURSE cY 20.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 50,060.50 0039 0039 3008.05 12.00 164.000 1,968.00
Current 50,060.50 TIE BARS EACH 164.000 1,968.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0040 0040 3031.08 66.00 648.000 42,768.00
0032 0032 0002.55 7.00 918.000 6,426.00 8" CONCRETE BASE COURSE SY 648.000 42,768.00
OVERLAY BROKEN LINES STA 918.000 6,426.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 3039.11 510.00 55.650 28,381.50
0033 0033 0002.60 7.20 1,835.000 13,212.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 55.650 28,381.50
OVERLAY SOLID LINES STA 1,835.000 13,212.00 DEPTH 81.956 41,797.56
0.000 0.00 9.622 4,907.22
0.000 0.00  oo42 0042 3039.12 380.00 203.270 77,242.60
0034 0034 0030.80 60,000.00 1.000 60,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 203.270 77,242.60
MOBILIZATION LS 1.000 60,000.00 DEPTH 185.134 70,350.92
1.000 60,000.00 12.647 4,805.86
0.000 000 0043 0043 3039.13 335.00 1,265.800 424,043.00
0035 0035 1020.02 18.00 56.000 1,008.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 1,265.800 424,043.00
DELINEATOR, TYPE II EACH 56.000 1,008.00 DEPTH 1,148.560 384,767.61
0.000 0.00 252.656 84,639.76
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 3039.14 1,400.00 3.980 5,572.00 0053 0053 9005.70 37.20 5,030.000 187,116.00
CONCRETE PAVEMENT REPAIR, TYPE A, CY 3.980 5,572.00 ASPHALTIC CONCRETE, TYPE LC TON 5,030.000 187,116.00
PARTIAL DEPTH 0.000 0.00 0.000 0.00
-0.812 -1,136.80 0.000 0.00
0045 0045 3221.13 380.00 519.870 197,550.60 0054 0054 9005.75 33.50 18,970.000 635,495.00
CONCRETE PAVEMENT, CLASS PR-3500 cY 519.870 197,550.60 ASPHALTIC CONCRETE, TYPE SPR TON 18,970.000 635,495.00
376.244 142,972.72 0.000 0.00
JOINTREPAIR 90.780 34,496.40 0.000 0.00
0046 0046 6030.16 7.00 2,771.000 19,397.00 0055 0055 9009.00 7.00 2,820.000 19,740.00
BRIDGE DECK PREPARATION 5% 2,771.000 19,397.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 2,820.000 19,740.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6133.01 34.00 2,771.000 94,214.00 0056 0056 9010.51 35.00 1,000.000 35,000.00
MEMBRANE WATERPROOFING TYPE A SY 2,771.000 94,214.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 35,000.00
0.000 0.00 SPS 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 8022.20 1.60 24,500.000 39,200.00 0057 0057 9010.54 55.00 500.000 27,500.00
HYDRATED LIME/WARM MIX ASPHALT EACH 24,500.000 39,200.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00
0.000 000 L° 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 8028.01 155.00 76.640 11,879.20 0058 0058 9021.12 500.00 228.480 114,240.00
FOUNDATION COURSE REPLACEMENT CY 76.640 11,879.20 PERFORMANCE GRADED BINDER (52-34) TON 228.480 114,240.00
1.056 163.68 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 8060.05 200.00 12.000 2,400.00 0059 0059 9021.13 590.00 1,032.080 608,927.20
GRANULAR SUBDRAIN EACH 12.000 2,400.00 PERFORMANCE GRADED BINDER (64-34) TON 1,032.080 608,927.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 8060.06 8.00 545.000 4,360.00 0060 0060 9053.00 1.50 31,110.000 46,665.00
LONGITUDINAL SUBDRAIN LF 545.000 4,360.00 TACK COAT GAL 31,110.000 46,665.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 9005.23 25.00 6,140.000 153,500.00 0061 0061 9111.00 10.00 155.000 1,550.00
ASPHALTIC CONCRETE, TYPE SPS TON 6,140.000 153,500.00 WATER MGAL 155.000 1,550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 9170.00 80.00 596.420 47,713.60 0071 0071 L001.02 600.00 6.000 3,600.00
EARTH SHOULDER CONSTRUCTION STA 596.420 47,713.60 SEEDING, TYPEB ACRE 6.000 3,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 9173.20 3.50 1,727.000 6,044.50 0072 0072 L006.00 185.00 6.000 1,110.00
SUBGRADE PREPARATION SY 1,727.000 6,044.50 COVER CROP SEEDING ACRE 6.000 1,110.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 9179.33 6.00 1,672.000 10,032.00 0073 0073 L032.75 130.00 14.000 1,820.00
COLD MILLING, CLASS 3 SY 1,672.000 10,032.00 MULCH TON 14.000 1,820.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 9179.35 9.50 494.000 4,693.00 4003 4003 0096.00 -2,093.62 0.000 0.00
COLD MILLING, CLASS 5 SY 494.000 4,693.00 DEDUCTION LS 1.000 -2,093.62
0.000 0.00 Low Cylinder Strength -PR1 NB 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 9179.80 1,500.00 2.000 3,000.00 GROUP 9 BITUMINOUS Contracted 3,018,232.11
MILLING CONCRETE FOR INLAYS EACH 2.000 3,000.00 Current 3,016,138.49
0.000 0.00 In place 700,052.49
0.000 0.00 This Estimate 127,712.44
0067 0067 9185.76 8.50 594.460 5,052.91 GROUP 10 GENERAL ITEMS
RUMBLE STRIPS, ASPHALT STA 594.460 5,052.91 0074 0074 0001.08 0.50 47,850.000 23,925.00
0.000 0.00  BARRICADE, TYPE Il BDAY 47,850.000 23,925.00
0.000 0.00 14,607.000 7,303.50
0068 0068 9188.50 29.50 362.000 10,679.00 1,313.000 656.50
SURFACING UNDER GUARDRAIL SY 362.000 10,679.00 0075 0075 0001.10 2.10 1,440.000 3,024.00
0.000 0.00 BARRICADE, TYPE I BDAY 1,440.000 3,024.00
0.000 0.00 1,559.000 3,273.90
0069 0069 9300.38 1.00 53,788.000 53,788.00 191.000 401.10
RAP INCENTIVE PAYMENT EACH 53,788.000 53,788.00 0076 0076 0001.75 5.10 240.000 1,224.00
0.000 0.00 TEMPORARY SIGN DAY EACH 240.000 1,224.00
0.000 0.00 355.000 1,810.50
0070 0070 9300.52 4,500.00 1.000 4,500.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00
VD 0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 0001.90 0.70 12,012.000 8,408.40 0086 0086 0003.57 1,420.00 2.000 2,840.00
SIGN DAY EACH 12,012.000 8,408.40 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 2,840.00
7,163.000 5,014.10 2.000 2,840.00
826.000 578.20 0.000 0.00
0078 0078 0002.28 0.31 15,000.000 4,650.00 0087 0087 0003.58 2,850.00 2.000 5,700.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,000.000 4,650.00 INERTIAL BARRIER SYSTEM EACH 2.000 5,700.00
4,295.600 1,331.64 2.000 5,700.00
0.000 0.00 0.000 0.00
0079 0079 0002.30 0.36 4,100.000 1,476.00 0088 0088 0003.64 52.00 32.000 1,664.00
PAVEMENT MARKING REMOVAL LF 4,100.000 1,476.00 REPLACEMENT MODULE EACH 32.000 1,664.00
3,941.400 1,418.90 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 0002.44 0.36 15,000.000 5,400.00 0089 0089 0005.10 107.00 209.000 22,363.00
TEMPORARY PAVEMENT MARKING, TYPE LF 15,000.000 5,400.00 TRAFFIC CONTROL MANAGEMENT DAY 209.000 22,363.00
PAINT 33,571.100 12,085.60 102.000 10,914.00
8,538.000 3,073.68 12.000 1,284.00
0081 0081 0002.47 0.31 7,500.000 2,325.00 0090 0090 0020.00 2.00 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 7,500.000 2,325.00 TRAINING HOUR 2,000.000 4,000.00
PREPARATION 4,938.000 1,530.78 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 0002.97 77.00 480.000 36,960.00 0091 0091 0030.00 16,000.00 1.000 16,000.00
FLASHING ARROW PANEL DAY 480.000 36,960.00 MOBILIZATION LS 1.000 16,000.00
209.000 16,093.00 1.000 16,000.00
16.000 1,232.00 0.000 0.00
0083 0083 0003.10 350.00 50.000 17,500.00 0092 0092 1017.00 18,000.00 1.000 18,000.00
FLAGGING DAY 50.000 17,500.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 18,000.00
1.500 525.00 0.000 0.00
0.500 175.00 0.000 0.00
0084 0084 0003.50 25.50 1,232.000 31,416.00 0093 0093 9110.01 80.00 50.000 4,000.00
CONCRETE PROTECTION BARRIER LF 1,232.000 31,416.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
1,150.000 29,325.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 0003.56 6.60 1,232.000 8,131.20 0094 0094 9110.02 80.00 50.000 4,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,232.000 8,131.20 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
1,725.000 11,385.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0008 Pay Period End Date: 07.16.2016 Est Number: 0008 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0095 0095 9110.03 70.00 50.000 3,500.00 0103 0103 L860.50 4,000.00 1.000 4,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 2,000.00
0.000 0.00 0.000 0.00
0096 0096 9110.07 125.00 50.000 6,250.00 GROUP 10 GENERAL ITEMS Contracted 251,496.60
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00 Current 251,496.60
7.500 937.50 In place 131,088.42
7.500 937.50 This Estimate 9,137.98
0097 0097 9110.27 160.00 10.000 1,600.00 Totals for contract Contracted 3,617,308.21
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,600.00 Current 3,615,214.59
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 996,307.48
0.000 0.00 This Estimate 136,850.42
0098 0098 L022.75 3.65 600.000 2,190.00
TEMPORARY SILT CHECK LF 600.000 2,190.00
0.000 0.00
0.000 0.00
0099 0099 L022.90 2.85 600.000 1,710.00
TEMPORARY SILT FENCE LF 600.000 1,710.00
0.000 0.00
0.000 0.00
0100 0100 L032.70 185.00 4.000 740.00
TEMPORARY MULCH TON 4.000 740.00
0.000 0.00
0.000 0.00
0101 0101 L070.05 160.00 40.000 6,400.00
MOWING HOUR 40.000 6,400.00
10.000 1,600.00
5.000 800.00
0102 0102 L860.24 525.00 4.000 2,100.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,100.00
0.000 0.00
0.000 0.00







